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This contract has almost 1.2 million linear feet of sealing with a
contract time of 150 calendar days. The last sealing contract
T201006107 had less than 600,000 lineal feet of sealing (half as
much) with a contract time of 330 calendar days (twice as much) and
had time extensions of 156 days. Based on this the contact time for
this job should be 6 times more than it is right now. Can the
Department adjust the contract time to something more reasonable?

Previous Contract T201006107 was timed with the anticipation that it
would work through the winter, hence the 330 calendar days.
Although T201206116 is longer in miles the previous contract had
substantially more proposed pcc patching, diamond grinding, ADA
upgrades, raised/recessed pavement markers and the contract had
multiple locations of which 17 were ramps which we estimated to be
more timely to complete.

It is our plan to have an April start and finish in late August for
contract T201206116. We expect the low bidder to make available
the required resources to meet the 150 calendar day time frame.

Based on the quantity of the 2 patching pcc pavement items and the
limits of this contract there are approximately 160 lane miles this
means there is an average of 1 patch every 4 to 5 miles. Can the
Department provide the locations of the patches?

The location and layout of the pcc patching will occur after the
preconstruction meeting and before our required ride through of the
project with the contractor of record. I can say that there are 35 Type
“A” patches (22 SB & 13 NB). There is 1 Type “B” patch (1 SB)

Thursday, January 24, 2013

The Department should consider making the Interface Joint Sealing
Repair and Crack & Joint Sealing <3/4" Wide specialty items. This
would allow general contractors to bid the job and use a sub
experienced in this type of work who would not bid as a prime.

The Department appreciates the input, but is not planning any
changes at the present time.
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